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6 November/December Highlights

— Technical

— Other Activities

6 December/January Priorities
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November/December Highhghts - Technical

4 Bridge Reaches
— Continuing design on CR-20 bridge
4 OHB Levee
— Geotechnical and Survey work on-going
— 35% Design
b In-Town levees
— Coordinating with New City Hall project

b Continued to support Corps with H&H and other Work-in-
Kind

4 MN EIS Scoping Decision Document complete
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November/DecemberHighlights — Other

b Construction MOU signed and submitted to USACE
b Design Agreement Amendment No. 1 executed
4 WRRDA bill in conference committee

b Continued work on land acquisition activities and policies
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December/January Priority Areas

b Authorization (WRRDA)
b OHB Levee

— Geotechnical
— Design
—  Permitting
— Land Acquisition
— Value-Based Design Charrettee
b In-Town Levees
—  Coordination with New City Hall Project
— Land Acquisition
4 MN DNR Contract Amendment
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Corps of Engineers report
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